
RECORD OF ENVIRONMENTAL CONSIDERATION 
 

 
PROJECT NAME:  Operation Ice Bridge 

 
1. Date and/or Duration of project:    March 2010 - 2015 

          
2. It has been determined that the above action (choose one) 
 
_____ a. Is adequately covered in an existing EA or EIS. 

Title:   ________________________________________________________ 
Date:  _________________________ 
 

   XX   b. Qualifies for Categorical Exclusion and has no special circumstances which would 
suggest a need for an Environmental Assessment. 
Categorical Exclusion:  14 CFR 1216.305 (d)(2) – Research and Development 
activities in space and terrestrial applications 

 
_____ c. Is exempt from NEPA requirements under the provisions of: 
 ______________________________________________________________ 
 
_____ d. Has no significant environmental impacts as indicated by the results of an 

environmental checklist and/or detailed environmental analysis.  (Attach checklist or 
analysis as applicable) 

 
_____ e. Will require the preparation of an Environmental Assessment. 
 
_____ f. Will require the preparation of an Environmental Impact Statement. 
 
 
3. Description and location of proposed action:  

 
Operation Ice Bridge is a data gap filler project between ICESat-1 (Ice, Cloud and Land 
Elevation Satellite 1) and ICESat-2 (Ice, Cloud and Land Elevation Satellite 2) that will not be 
launched until the 2015 time frame.  The goals of Operation Ice Bridge are to study and monitor 
the changing areas of the Cryosphere including the Earth’s ice sheets, sea ice and glaciers.  
Operation Ice Bridge will use airborne platforms to maintain altimetry time series and monitor 
important areas of land ice and sea ice until the launch of NASA’s next satellite-lidar mission. 
Operation Ice Bridge will monitor the sea ice extent, snow cover on sea ice, ice sheet elevation, 
ice sheet near surface firn (snow which has persisted through one melt season), ice sheet mass 
balance and the bed topography of the ice sheet.  The Ice Bridge science objective will be met by 
conducting two airborne campaigns per year, one over the Greenland ice sheet and surrounding 
areas and the second over the Antarctic Ice Sheet and surrounding areas. 
 
 
 



Antarctica Campaign 
 
The Antarctic DC-8 Ice Bridge Campaign will occur from approximately October 15 to 
November 30, 2010 with additional flights through 2015.  The NASA DC-8 aircraft will be 
loaded with a complete instrument package to reach the science objectives for flights over the 
Greenland Ice Sheet and outlet glaciers.  The instrument package will include laser 
altimeters, (the Airborne Topographic Mapper (ATM) and the Laser Vegetation Imaging 
System (LVIS) altimetry instruments), a suite of near surface and depth sounding radars (the 
University of Kansas’ Center for Remote Sensing of Ice Sheets (CReSIS) radar suite that 
includes the snow radar, accumulation radar, Ku altimeter and the Multichannel Radar Depth 
Sounder (MCORDS) radar), a visible imaging system (the Digital Mapping System (DMS)) 
and a gravimeter (the AIRGrav system supplied by Lamont Doherty Earth Observatory 
(LDEO) of Columbia University).  The NASA DC-8 aircraft will be based out of Punta 
Arenas, Chile. 

 
Greenland Campaign 
 
The Greenland 2010 Operation Ice Bridge campaign will consist of two phases.  Phase 1 will 
occur from approximately March 22 to April 23, 2010.  During phase 1 the NASA DC-8 aircraft 
will be loaded with a complete instrument package to reach the science objectives for flights 
over sea ice and the northern Greenland Ice Sheet.  The instrument package will include 2 
altimeters, (the Laser Vegetation Imaging Sensor (LVIS) and Airborne Topographic Mapper 
(ATM) altimetry instruments), a suite of near surface and depth sounding radars (the University 
of Kansas’ Center for Remote Sensing of Ice Sheets (CReSIS) radar suite that includes the snow 
radar, accumulation radar, Ku altimeter and the Multichannel Radar Depth Sounder (MCORDS) 
radar), a visible imaging system (the digital mapping system (DMS)) and a gravimeter (the 
AIRGrav system supplied by Lamont Doherty Earth Observatory (LDEO)).  During phase 1 the 
NASA DC-8 aircraft will be based out of Thule, Greenland, Fairbanks, Alaska and Keflavik, 
Iceland.   
 
Phase 2 of the Operation Ice Bridge Greenland 2010 campaign will occur from approximately 
May 3 to May 28, 2010.  During phase 2 the NASA P-3 aircraft will be loaded with a complete 
instrument package to reach the science objectives for flights over the Greenland Ice Sheet and 
outlet glaciers.  The instrument package will include an altimeter, (the Airborne Topographic 
Mapper (ATM)  altimetry instrument), a suite of near surface and depth sounding radars (the 
University of Kansas’ Center for Remote Sensing of Ice Sheets (CReSIS) radar suite that 
includes the snow radar, accumulation radar, Ku altimeter and the Multichannel Radar Depth 
Sounder (MCORDS) radar), a visible imaging system (the Digital Mapping System (DMS)) and 
a gravimeter (the AIRGrav system supplied by Lamont Doherty Earth Observatory (LDEO) of 
Columbia University).  During phase 2 the NASA P-3 aircraft will be based out of 
Kangerlussuaq and Thule, Greenland. 
 
The campaigns will continue through 2015 timeframe until the launch of ICESat-2.  Different 
aircraft platforms, such as the Global Hawk, and different instrument packages may be used for 
some of these campaigns. 
 



The campaigns will implement measures to mitigate impacts from aircraft/laser operations, such 
as change and timing of flight paths, increase in flight altitudes over certain sensitive areas, laser 
operation restrictions, and FAA letter or non-obJection or foreign equivalent, as needed. 

Numerous environmental evaluations have been performed for the airborne science activities. 
These are hereby incorporated by reference into this document. They include: 

(1) WFF Record of Environmental Consideration (REC) for the Laser Vegetation Imaging 
Sensor (L VIS) 2009 Greenland Ice Cloud and land Elevation Satellite (ICESat) Gap 
Filler Field Campaign. March 20. 2009 

(2) ARC Environmental Document and Finding of No Significant Impact and Not More than 
Minor or Transitory Environmental Impact, October 5.2009 

(3) DFRC Record of Environmental Consideration DC-8 Operation Ice Bridge, Chile to 
Antarctica, September 8, 2009 

(4) WFF Record of Environmental Consideration Arctic Campaign. April 19,2007 

Operation Ice Bridge has been evaluated in accordance with NASA's NEPA regulations and 
procedural requIrements. Based on this review it is concluded that environmental impacts of 
Operation Ice Bridge would be minor and transient and would not be significant. As such the 
project qualifies as a Categorical Exclusion in accordance with 14 CFR 1216.305 (d)(2)
Research and Development activities in space and terrestrial applications. For the purposes of 
review under EO 12114, Environmental Effects Abroad of Major Federal Actions, Operation Ice 
Bridge is considered an action not having a significant effect on the environment outside the 
United States. 

WcJ/oo'O 
Date 

c.r .. to-fO 
an Morgan DFRC NEPA Pro Manager, Code SH 

r 

/./~ ~ /C ~-F~ _____ 

Oate 

Kent Shiffer ARC Earth Science Project Office Date 



OFRC Record of Environmental Consideration 
I DFRC CONTROL NUMBER 

09-12 
INSTRUCTlONS: Section I to be completed by Proponent Sections 11 and III to be completed by the Safety, Health & Environmental OfficE!. 
Continue on MOe 2 or attach addItional sheets as necessarY and reference aoorooriate item numberfst 

II· Start Dale: 811/2009 

1. TO: 2. FROM: (Proponent organization and functional address symbQI) 20, TELEPHONE NO, 

Safaty, Health, & Environmental Office Code SH Code P )(3715 

3, TITLE OF PROPOSED ACTION)START DATE 
DC·S Operation IceBrldge, Chile to Antarctica 

4. PURPOSE AND NEE{) FOR ACTION I D .. crll>e why yOll need to taka !hIs action,) 

The purpose of the IceBrldge mission Is to collect airborne laser altimetry data of Earth Science observations over key 
targels on Antarctica and the surrounding waters, This data collection is needed to insure continuity of the cryospheric 
data set that is currently being acquired by the IceSAT satellite, Specific science objectives for the IceBridge mission 
are described in a white paper prepared by the NASA Airborne Science program (see attaChment), The white paper 
discusses a variety of proposed missions in the Arctic and Antarctic with various aircraft; (continued on pg, 2) 

5, DESCRiPTION OF PROPOSED ACTION AND ALTERNATIVES (DOPAA)(Provlde sufficient dotails for evaluation of the ''''''I action.) 

The DC·S IceBridge mission would involve Integration of a suite of science instruments, local checkout flights, and 
deployment to Chile for a series of science collection flights In the Antarctic, The primary instruments would Include two 
laser topology mapping systems, several radar sounders, a gravimeter, and an instrument to measure in-situ carbon 
dioxide, The science payload would include lasen;, compressed gases, and other various materials standard for a DC 
-8 science payload. These hazardous materials would be tracked (continued on pg, 2) 

6, PROPONENT 1G;\J-cC 6b, DATE ~ /. 
Robert Curry 1(; g vcr 

SECTION II· PREUMINARV ENVIRONMENTAL ANAL VSIS (Chad< appropriate box and describe potantial 
+ 0 U envlrCflm6fltal riects and miUglltiMs.) ( .., = positive effect; 0 = no effect; - :: adverse effect; U ::; Unknown effect ) 

. 

7, N01SEiLANO USE ZONE (Noise, accident potential, land use, etc.) 
X 

8. AIR QUALITY (Emmisslons, attaInment status, conformity, etc.) 
X 

9, WATER RESOURCES (Quality, quanity, source, etc.) 
X 

10. SAFElY 8. OCCUPATIONAL HEALTH (Asbestos/radiation/chemica! exposure, explosives, sefe quantity-dislance, at X 

11, HAZARDOUS MATERIALSI\NASTE (UseistorageJgenerationlsoUd wasta, etc.) X 

12, BIOLOGICAL RESOURCES (Floodplains, flora, fauna, etc.) X 

13. CULTURAL RESOURCES (Architectura; ,historical, etc.) X 

14. GEOLOGY & SOILS (Topography, Superfund Program, seIsmicity, etc.) X 

15. SOCIOECONOMIC (Employmentlpopl;!atIon projections, schoo! and loes! fiscal Impacts, etc.) X I 

16, OTHER (Potentlallmpacts not addressed above,) 

SECTION lit • ENVIRONMENTAL ANALVSIS OETERMINATAlON 

t7~ IPROPOSED ACTION QUALIAES FOR CATEGORICAL EXCLUSION (CATEXI Local Flights: 4.2,1 ,a,(3) ;OR 
X PROPOSED ACTION DOES NOT QUALIFY FOR A CATEX: FURTHER ENVIRONMENTAL ANALYSIS IS REQUIRED, 

18, SHE OFFICE CERTIFICATtON 1Ba.~URE /', 1'l~~ 7oJrgloCf Dan Morgan "; ~ rr\ 
'" DFRC 39 (Mar 021 J 
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(continued from Section 4) Pg,2 of 2, DFRC #09-12 
however, the current mission specifically addresses the Antarctic mission requirements proposed for the DC-B. 

(continued from Section 5) 
and mitigated through standard project processes, Local checl<out Rights would be conducted from the Dryden Aircraft 
Operations Facility to locations just off the Pacific Coast. Checkout flights would begin in mid-August. The aircraft would 
deploy to Punta Arenas, Chile 13 October 2009, Science flights would then be conducted over the Antarctic continent. 
Specific targets of Interest are discussed in the attached white paper. Flight activity is expected to include approximately 35 
hours of local checl<out flights and transits to and from Chile; and approximately 150 hours of science flights from Chile to 
the Antarctic (a total of about 25 take-off and landing cycles). Final determinaUons regarding flight times and flight paths 
would be dependent on funding IimHations and other factors such as weather at the target and deployment sites. Three 
high-altitude land ice flights would be nown over Antarctica at altitudes of approximately 30,000 feet (fl.) above ground level 
(AGL). The other 12 flights would be at an altitude of approximately 1,500 ft, AGL, which Is below the 2,000 ft, AGL 
considered to be the minimum altitude to avoid impact to penguin and seal colonies. However, since the instruments 
planned to be used would not be capable of collecting the needed data ~ flown above 1,500 ft, AGL, the project would take 
flight planning and mitigation maneuvers to minimize Impacts to native bird and mammal species, , The environmental 
Impacts associated with flying into the Antarctic region Is Included In the attached 'Environmental Document and Finding of 
No Significant Impact and Not More Than Minor or Transitory Envlronmenlallmpacf'. The National Science Foundation 
(NSF) and one of the NSF environmental contractors assisted Ames Research Center in developing the intended flight paths 
to avoid the known breeding colonies. Upon observation of unforeseen breeding colonies, the aircraft altitude would be 
brought up to 3,281 ft. AGL (from 1,500 ft. AGL) until the colony is passed, 

Altematlve Considered: There would be no flights below 2,000 ft. AGL, This alternative Was not suitable since the main 
science objectives would not be met. 

IMPACT ANALYSIS AND PROJECT REQUIREMENTS: 
The following impacts and mitigation measures are for the local flights: 
NOISE: An increase In short-tenm, local noise levels produced by project activities (at ground level) would occur with varyltll; 
intensity and duration, Noise impacts from this project would not be significant. 
AIR QUALITY: A short-tenm degradation of air quality may occur during the proposed project. These emissions will be 
minor and are well below the de minimis thresholds for non-attainment areas; therefore, a formal conformity determination is 
not required, Vehicle emissions from additional personnel required for temporary dUty are exempt under 40 CFR 51,853(c) 
(2)(vli) & (x) and were not evaluated. Air quality impacts from this project would not be significant. Equipment WITh an 
Intarnal combustion engine over 50 bhp shall be registered with the California Statewide Portable Equipment Registration 
Program (PERP), Contact Jennifer Martin at extension 2909 if mission activities would require equipment other than Hems 
currently in the Dryden PERP inventory, 
SAFETY AND OCCUPATIONAL HEALTH: All applicable laws, regulations, and standard procedures shall be followed for 
project activHles. Hazard risk reduction actions contained in the Project Hazard Reports shall be implemented, Lasers shall 
be operated In accordance with the Laser Safety Plan as approved by the Dryden Laser Safety Officer (LSO), The LSO 
shall stipulate appropriate requirements, If sealed Ionizing radiation sources are used they shall be handled in accordance 
with the Radiation Protection Plan, as approved by the Dryden Laser Safety Officer, If toxic gases are used they shall be 
handled in accordance with applicable guidelines contained In the Toxic Gas Installation and Ground Operations Safety 
Action Plan as approved by Code SH. For assistance contact John Piatt of Code SH at extension 7576, Major noise 
sources on the fllghtilne are from aircraft and helicopter operations, engine testing, and the operation of powered aircraft 
~round equipment (AGE). As such, workers along the flightllne may be exposed to increased noise levels that may be above 
acceptable levels established by OSHA regulations. The contractor/proponent shall be responsible for implementing OSHA 
hearing protection measures for their employees. 
HAZARDOUS MA TERIALSIWASTE: Hazardous materialslwaste shall be handled in accordance with applicable 
regulalions. All hazardous materials used at Dryden shall be included In the DFRC Chemical Management System. For 
more detailed Information contact Steve Fedor of Code SH at extension 7403, All spills or releases of hazardous materials 
or waste that occur during this project (regardless of quantity or location of spill) must be reported Immediately to Steve 
Fedor, extension 1403 or Dale Md':nv . 13630. 
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SOCIOECONOMIC: A minor positive Impact to the local economy from the temporary stay of scientists and researchers 
would result from this project CUMULATIVE IMPACT: This is a one-time project using aircraft and ground support 
operations within the existing mission of Dryden Flight Research Center. No specific follow-on actions have been determined 
at this time and no cumulative environmental impact is expected. 

The impacts and mitigation measures for the Hlghts between Chile and Antarctica are Included in the attached 
"Environmental Document and Finding of No Significant Impact and Not More Than Minor or Transitory Environmental 
Impact". 

CONCLUSION: Based on the above environmental Impact analysis It is concluded that this is a categorically excluded 
action [NASA NPR 8580.1, paragraph 4.2.1.a.(3). Research and development activities In aeronautics and space technology 
and energy technology applications, other than experimental projects that have the potential for substantial environmental 
impacts) that does not substantially impact the human environment; therefore, neither an EA nor an EIS is required. 



National Aeronautics and Space Administration 
Earth Science Project Office 

Ames Research Center (ARC) 
MoHett Federal Airfield, Mountain View, California 

ENVIRONMENTAL DOCUMENT AND 
FINDING OF NO SIGNIFICANT AND NOT MORE THAN 
MINOR OR TRAl~SITORY ENVIRONMENTAL IMPACT 

Aircraft Over-flights of the Antarctic Sea Ice of the Weddell, Bellinghausen and 
Amundsen Seas and Land-Ice of the Antarctic Peninsula and the Thwaites, Pine Island 

and Abbot Glaciers 

I. Finding 

The National Aeronautics and Space Administration (NASA) has prepared an Initial 
Environmental Evaluation (lEE) and an Environmental Assessment (EA) as a combined 
environmental document for the Operation lee Bridge (OIB) campaign over the Weddell, 
Bellingshausen and Amundsen Seas and the Thwaites, Pine Island and Abbot glaciers. 
Based on the analyses in the environmental document (IEE/EA), the NASA Office of the 
Earth Observing System/Earth Science Enterprise has determined that the 
implementation of OIB is not a major federal action that would have significant eftect on 
the Antarctic marine environment, within the meaning of the National Environmental 
Policy Act (NEPA) of 1969. The action is also not one that wonld have more than a 
minor or transitory effect on the Antarctic environment, within the meaning of NASA 's 
implementing regulation for the Protocol on Environmental Protection to the Antarctic 
Treaty. Therefore. an environmental impact statement and/or a comprehensive 
environmental evaluation will not be prepared. 

The selected Alternative B provides for the means to achieve the scientific goal of OlB 
while protecting the well being of native birds and marine mammals as well as the state 

A n"m"i~ environment. 

Thomas Wagner 
Cryosphere Program Manager 
NASA Headquarters 
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II. Purpose and Need for the Proposed Action 
 
The Ice, Cloud and land Elevation Satellite (ICESat I) was launched on January 12th, 
2003, for a 3-5 year mission, by the Cryospheric Sciences Branch at Goddard Space 
Flight Center (GSFC).  The satellite is the benchmark Earth Observing System (EOS) 
mission for measuring ice sheet mass balance, cloud and aerosol heights as well as land 
topography and vegetation characteristics.  ICESat I is currently past its mission lifespan, 
running on extremely low power and may soon expire.  ICESat II is scheduled for launch 
in the 2014-2015 time frame.  The time gap between the end of ICESat I and the launch 
of ICESat II creates a critical data gap in laser observations of the changes of ice sheets, 
glaciers and sea ice, which will be filled in part by the Operation Ice Bridge (OIB) 
Mission described below. For the ice sheets and glaciers, the ICESat I laser acquires 
critical ice thickness data that allows determination of the properties of the rapidly 
changing ice streams.  For the sea ice, the laser measures ice freeboard, from which ice 
thickness can be inferred.   
 
OIB will employ aircraft resources, with a suite of instruments, to acquire essential data 
that will allow for continuous monitoring of ice thicknesses in the most sensitive and 
critical areas of the sea ice, ice sheets and glaciers.  The most sensitive and critical areas 
include coastal Antarctica, the Antarctic Peninsula and sub-glacial lakes and certain fast 
moving glaciers in Antarctica’s interior.  The aircraft resource to be used for the Western 
Antarctica segment of OIB is a NASA DC-8.  The suite of instruments includes OIB’s 
highest priority instrument, the NASA Airborne Topographic Mapper (ATM), the NASA 
Laser Vegetation Imaging Sensor (LVIS), The University of Kansas’ (KU) Center for 
Remote Sensing of Ice Sheets (CReSIS) Multichannel Coherent Radar Depth 
Sounder/Imager (MCoRDS II), Snow Radar and Ku-band radar, Columbia University’s 
Lamont-Doherty Earth Observatory Gravimeter, the NASA Atmospheric Vertical 
Observations of CO2 in the Earth's Troposphere (AVOCET), the NASA Diode Laser 
Hygrometer (DHL), the NASA Differential Absorption CO Measurement (DACOM) and 
the University of California, Irvine, Whole Air Sampler (WAS).  All of these systems 
gather their data through passive means and, as such, have no direct impact on the 
environment.  The ATM acquires data through the use of a scanning Light Detection and 
Ranging (LIDAR), Global Positioning System (GPS) receivers and Inertial Navigation 
System (INS) sensors.  The LVIS is a scanning laser altimeter that also includes data 
from integrated GPS and INS systems.  The MCoRDS II is a system that measures radar 
reflectivity through ice and determines ice thickness, ice internal layer maps and 
underlying bed maps.  The Snow Radar measures snow thickness over sea and land ice.  
The Ku-band radar measures altitude, surface backscatter and depth profiles in snow and 
ice.  The Gravimeter measures spatial changes in the gravity field. 
 
A total of 15 flights over Antarctica, from October 15, 2009 through November 21, are 
currently scheduled.  The flights are organized into three categories:  High altitude land 
ice, low altitude land and sea ice.  Each flight will depart from Punta Arenas, Chile, fly 
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pre-defined flight lines over Antarctica, then return to Punta Arenas.  The pre-defined 
flight lines consist predominantly of flight lines that are coincident with either ICESat 
tracks or flight lines that have been flown previously with the ATM instrument.  It is 
essential that these ICESat tracks and previously flown ATM flight lines be duplicated.  
The ATM data is used to determine changes, from previous measurements, in ice 
thickness. If the ATM is not flown over tracks and flight lines for which previous data 
exists the continuity of the ice thickness measurements in the most sensitive and critical  
parts of Antarctica will be lost.  Once over Antarctica, flights will occur over the 
Thwaites, Pine Island and Abbot glaciers to acquire land-ice data and over the Weddell, 
Bellingshausen and Amundsen Seas, to acquire sea-ice data.  Flights will also occur over 
Recovery, Foundation, Willans/Mercer and MacAyeal Lakes. The 15 flights are each 
currently scheduled for 11-hour durations.  The beginning of the typical flight profile 
calls for transit from Punta Arenas to near the Antarctic Peninsula at a speed of 440 knots 
and an altitude of 30,000 ft Above Ground Level (AGL).  The three high-altitude land ice 
flights are designed specifically for LVIS data acquisition and will be flown over the 
Antarctica continent at altitudes of approximately 30,000 ft AGL.  The other 12 are 
designed specifically for ATM and Ku-Band radar data acquisition and will be flown at 
altitudes of approximately 1,500 ft AGL over both land and sea ice.  The transition from 
transit to data acquisition flight will require the aircraft to slow to a speed of 
approximately 250 knots and descend to an altitude of 1,500 ft AGL.  The aircraft will fly 
at 1,500 ft AGL for the duration of the data acquisition. This flight altitude is below that 
set forth in “Resolution 2 (2004) – ATCM ATCM XXVII – CEP VII, Capetown”, which 
states: “Penguin, albatross and other bird colonies are not to be over-flown below 2000ft 
(~ 610 m) Above Ground Level, except when operationally necessary for scientific 
purposes.” The 1,500 ft AGL altitude is operationally necessary for OIB’s highest 
priority instrument, the ATM and Ku-Band radar.  The ATM lasers have insufficient 
power to acquire data, of the required accuracy, at higher altitudes and thus must be used 
at an altitude of 1500' AGL.  The Ku-Band radar has been optimized for operation at an 
altitude of 1500' AGL for this mission so it can acquire the highest accuracy data possible 
at the optimum ATM operating altitude.      
 
The issue that this document concerns is the environmental impact on the native birds and 
mammals that these flights may have. October is the beginning of the formation of 
breeding colonies of Antarctic birds.  The impact of low flying aircraft on the fauna of 
the region has been a major concern, especially during the last few decades in which the 
operation frequency of such aircraft has been on the rise.  Of primary concern is the 
apparent impact to penguin and seal colonies.  Such low altitude flights over colonies are 
known to cause panic, disrupt breeding and cause the loss of penguin eggs.                

 
III. Alternatives 
 

Alternative A:  No flights below 2000 feet (~ 610m) 
 
Alternative A would involve no flights lower than 2000 feet.  As a result, the 
main science objectives of OIB would not be met. 
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Alternative B:  Inclusion of carefully planned low altitude flights. 
 
The science requirements for the sea-ice and land-ice data require flights at 1500 
feet (~ 457m) AGL.  As the next section describes, the impact to native birds and 
mammals will be minimized by flight planning and mitigating maneuvers. 
 

IV. Environmental Effects and Mitigating Measures 
 
A. There would be no environmental effect on birds and mammals with 

Alternative A. 
 
B. The environmental effects on birds and mammals with Alternative B will 

be minimized through the following measures: 
 
Flight Planning 
With assistance from the National Science Foundation and one of their 
contractors, Environmental Research and Assessment, intended flight lines 
have been drawn and superimposed with the locations of known breeding 
wildlife colonies (See Map 1, Appendix A).  In addition the project has 
acquired the "Wildlife Awareness Manual, Antarctic Peninsula, South 
Shetland Islands, South Orkney Islands".  The flight lines and their 
proximity to the known breeding wildlife colonies will be reviewed by the 
flight crew prior to take-off as will the Wildlife Awareness Manual.  
Flight lines for high altitude land ice flights will have no impact on 
breeding colonies as the aircraft will be at approximately 30,000 feet 
AGL.   Flight lines for low altitude sea and land ice flights that pass over 
locations of known colonies will observe the minimum 3281 feet (1000m) 
buffer, as prescribed by the SCAR Bird Biology Sub-group 
recommendation for four engine aircraft separation distances from bird 
colonies.  This altitude change from the data acquisition altitude of 1500 
feet AGL to 3281 feet AGL will be incorporated into the flight lines that 
traverse the known breeding colony locations.  Currently there are only 
two areas of potential conflict; Madder Cliffs on Joinville Island and Eden 
Glacier on the Antarctic Peninsula (See Maps 2 and 3, Appendix A).  
 
Aircraft Observations and Mitigating Maneuvers   
After the aircraft is in the air and as Antarctica is approached and over-
flown, the flight crew will maintain a look-out for birds and mammals on 
the ground.  Upon observation of unforeseen breeding colonies the aircraft 
altitude will be brought up to 3281 until the colony is passed.  Realizing 
that the flight crew's primary responsibility is the safety of the aircraft and 
that flying a four engine aircraft the size of the DC-8 at 1500 ft. AGL 
demands a high degree of attentiveness the flight crew will assume this 
extra duty and carry it out to the best of their ability.  This flight protocol 
for Operation Ice Bridge project will satisfy the guidelines of The 
Antarctic Conservation Act of 1978.     
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C. Neither Alternative A nor Alternative B is expected to cause long term or 

cumulative effects.  Alternative B has been designed to avoid any harmful 
interference to native birds and mammals while still satisfying the science 
requirements of OIB.  

 
 
 

V. Consultation With Others 
Polly Penhale    ppenhale@nsf.org 703-292-7420 
National Science Foundation 
Environmental Officer 
Office of Polar Programs 
 
Colin Harris    colin.harris@era.gs 44(0)1223 277 842 
Environmental Research & Assessment 
5 Wellbrook Court 
Girton Road 
Cambridge 
United Kingdom CB3 0NA 
 

VI. References 
Antarctic Conservation Act of 1978 as amended by the Antarctic Science, 

Tourism, and Conservation Act of 1996 (Public Law 104-227) 
 
Harris, Colin M. Guidelines for the operation of aircraft near concentration of 

birds, Information Paper IP-39, CEP IV, St Petersburg, Russia, 10 pp., 2001. 
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Appendix A 

 
 
 
 

Map 1: Overview of OIB flight lines and breeding wildlife 
colonies in the Antarctic Peninsula region. 
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Map 2: Potential conflict zone: Low altitude flight lines over penguin breeding colony 
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Map 3: Potential conflict zone: Low altitude flight lines over flying bird breeding colony 
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A summary and analysis of options for collecting 
ICESat-like data from aircraft through 2014 
 
1. Introduction 

This report provides options for providing laser altimetry and when possible, radar 
altimetry measurements from aircraft, over priority regions of the Arctic and Antarctic, in 
order to provide initial “ rough order-of- magnitude” estimates to NASA management on 
providing ICESat-like data from aircraft until launch of ICESat 2. 

This report is intended to be a first step in providing a series of flexible options that take 
place over 2 phases: Spring 2009 – Fall 2011 (herein referred to as Phase I), and Spring 
2012 – Fall 2014 (Phase II) and enable the weighing of the cost, schedule, and science 
return of different options. Phase 1 is composed primarily of near term, high TRL 
instruments, that can be easily modified to provide greater coverage, while Phase 2 
includes a number of new platforms and instruments that are expected to become 
available in the near future. 

Given the quick turnaround requested for this report, there were a number of general 
assumptions made that should be stated outright in addition to the assumptions that are 
listed for each of the mission concepts proposed. The first assumption is that it is not 
likely to be feasible for aircraft and payloads to cover all of the areas that ICESat 
covered, especially twice per year. The ICESat science team provided priority areas 
where time series information was especially important and this information guided 
planning and estimation. Because of the challenges of covering even these select areas 
located in very remote regions and across entire continents, we assumed that there would 
need to be a budget to cover aircraft as well as instrument upgrades and in some cases 
procurements. These costs are specifically called out and rolled up into each estimate. 
The last major assumption is that the existing ICESat DAAC maintained at the National 
Snow and Ice Data Center would be responsible for all data archiving and that 
participating scientists would agree to an open data policy with a similar timetable to that 



of the GLAS science products. While this report does not speak to archiving, we do 
include estimates of science team operations and data processing. 

1.1 ICESat description and instrument specifications 

The NASA ICESat Geoscience Laser Altimeter System (GLAS), launched in January 
2003, was designed to provide precise and accurate altimetry of land and sea ice globally 
using a series of three diode pumped Q-switched Nd:YAG lasers operating in the near 
infrared (1064 nanometers). Observations took place from a polar orbit with a 183 day 
repeat pattern and measured ice elevation to within 10cm vertical accuracy across a 70m 
beam swath. After early failures of lasers 1 and 2,, the remaining laser has been used for 
33 days at a time, 2 times each year in March and October (see figure 1 below) 

 

Figure 1: The footprint of GLAS beams in Antarctica over 
a x day period courtesy Jay Zwally. 

With the follow-on mission, ICESat II not scheduled for launch until 2014, this leaves the 
gap in coverage of this key earth system science parameter, while the rapid rate of change 
seen recently in Greenland ice sheets, the Arctic sea ice, and the Antarctic shelves are a 
source of concern both to scientists and policy-makers. The situation requires balancing 
several options for providing a gap-filler datasets that will enable meaningful continuity 
and calibration between ICESat I and ICESat II and maintain this important time series 
over areas of scientific interest. 

1.2 A summary of science requirements and regions of interest 
 
While the primary goal of this analysis is to provide airborne laser altimetry data to 
complement ICESat data, the ICESat Science team requested that ice-penetrating radar 
measurements be considered as secondary payloads to provide soundings of ice depth, 
and to assist in resolving uncertainties related to surface snow. Minimum repeat time for 
measurements is the spring and fall 33-day GLAS operations schedule. In addition, the 
Science team requested seasonal measurements of Arctic and Antarctic sea ice. 



 
The NASA ICESat science team provided information on priorities for extending 
ICESat-like measurements. The team assumed that not all of the orbits could be covered 
so they focused on 5 regions that are sensitive to climate change and are showing rapid 
change. These regions are Greenland glacial outlets, Arctic and Antarctic Sea Ice, Inland 
Antarctica, and SE Alaskan glacial outlets and they are described briefly below. 
 
1.2.1  Greenland 
 
The glacial outlets of Greenland are of most interest to the science community. 
Measurements of the interior, largely used to close ice mass balance estimates, can now 
be derived from GRACE. The regions of interest for coverage in Greenland are shown as 
polygons in figure x below. 

 
Figure 2:  Priority areas for ICESat data continuity in 
Greenland in order of importance :. Helheim glacier; 2. 
Kangerdlugssuaq glacier; 3. Jakobshavn glacier 4. Southeast 
Greenland outlets 5. Northwest coast, 6. Northeast coast; 7. 
East-central coast. 

 
These regions are best served from either Thule or Iceland, and cost estimates were based 
upon mission experience from both locations. The NASA SMD ESD Cryosphere Science 
Program is funding P-3 flights of Bill Krabill’s Airborne Topographic Mapper in Spring 
of 2009. A payload of that similar to the Arctic 2007 campaign with ATM, the Land 
Vegetation Imaging Sensor (LVIS), and the Global Ice Sheet Mapping Observer 
(GISMO) would provide continuity with existing time series in the region, while enabling 



larger area collects of laser altimetry. Since GISMO has already been integrated on the P-
3, this would enable rapid response coverage in 2009 and then there could be a more 
formal selection process for payloads in subsequent seasons. 
 
1.2.2 Arctic and Antarctic Sea Ice 
 
ICESat data over sea ice have successfully been used to retrieve sea ice thickness and to 
study regional and inter-annual variability. Those results have contributed to a better 
understanding of the sea ice mass balance and its relation to the changes in the polar 
climate. It is critical that the laser altimeter time series established by ICESat-1 be 
interrupted as little as possible.  
 

 
Figure 3 : Spatial coverage requested for Arctic Sea ice. 
Assumes flights would leave from Thule with a stop-over in 
Barrow.  Flight lines are only conceptual and actual track-
lines may differ depending on ice conditions and decisions 
made to fly, in part, along ICESat or CryoSat ground-tracks.  

 



                  
Figure 4 : Spatial coverage requested for Antarctic Sea ice. Solid 
lines denote ideal flight lines, while dashed indicate flight lines that 
could be modified in conjunction with coastal and interior flights. 

 
Four radial spoke-like track-lines, A, B ,C and D, are proposed for the Southern Ocean 
that cover the main Antarctic areas. If sea ice flights are connected with ice sheets flights 
out of Chile and Australia/New Zealand those lines can be modified. The transects with 
the highest priority are line A  (only the Weddell Sea has large amounts of 2nd-year ice) 
and line B (the areas east and west of  the Antarctic peninsula is currently observing the 
greatest changes)  
 
Temporal coverage: Seasonally (November/February/May/August)  

 
1.2.3 Coastal Antarctica 
 
The coastal glacial outlets are of increased interest as temperatures in the region warm 
more quickly than the rest of the planet. There is also great concern that increased 
movement of these glacier will cause instabilities in the larger interior shelves. Coupled 
with newly discovered sub-glacial lakes, coastal observations are required at least once 
per year. 
 



 
   Figure 5: Antarctic glacier priority coverage regions. 
 
 
1.2.4 Antarctic sub-Glacial Lakes 
 
The under-ice lakes are important because they lubricate the glacier flow. They also  
express their change in volume by changes in surface elevation (~10-m). These should be 
surveyed at intervals of twice/year: in spring and in fall, at intervals of approximately 6-
months. For comparison with ICESat observations, these profiles should be run along 
ICESat lines. The exact location of these lines will have to be worked out with the 
investigators. The priority regions are found in figure 6 below. 
 
 

 
Figure 6 – Priority areas in Antarctica associated with 
sub-glacial lakes  



 
 
1.2.6 Southeast Alaska glaciers 
 

 
Figure 7: Glacial outlets in southeast Alaska  
 
Priority 1: Yakutat Icefield is the most rapidly thinning icefield in Alaska (see figure 
7).Bering/Bagley and Malaspina/Seward glaciers are the largest glaciers in Alaska with 
considerable area at low elevations and a large sensitivity to changing climate. Hubbard 
Glacier is an advancing tidewater glacier. The glacier periodically advances to form a 
freshwater lake that threatens to flood the town of Yakutat and its fisheries. 
 
Priority 2: Glacier Bay, Stikine and Juneau Icefields are located in maritime 
environments with numerous tidewater glacier systems in unstable phases of retreat. 
 
Priority 3: Columbia Glacier is Alaska's largest rapidly retreating tidewater glacier and is 
making large contributions to rising sea level. A network of ground measurements are 
available. These combined with altimetry data provide insight into processes driving 
dynamic ice losses. 
 

 
Figure 8: Subset of NASA ATM (Red) first 
sampled in 2005 along with ICESat lines 
(Black) and locations of regions included in a 
NASA Sponsored study (Sauber et al).  



 
 
 
2 Payloads and Platforms 
 
There are a number of existing aircraft and payload systems for providing coverage of 
ICESat priority regions and systems currently in development will likely play a large role 
as well. Each system is described briefly below with details on the existing system and a 
description of any modifications that would be required for integration and operations on 
available aircraft.  
 
2.1 Instrument descriptions 
 
The following set of instruments were reviewed by the ICESat Science Team and 
Mission Scientist for consideration in this study. 
 

Instrument Acronym Type  PI 
Airborne Topographic 
Mapper ATM 

Laser 
altimeter Krabill 

LVIS LVIS 
Laser 
altimeter Blair 

Fiber laser LIDAR MFLL 
Laser 
altimeter Dobbs/ITT 

Ice roughess profilometer IRP 
Laser 
altimeter Maslanik 

Swath Imaging Multi-
polarization Photon-
counting Lidar SIMPL 

Laser 
altimeter Harding 

Pulse compression lidar PCL 
Laser 
altimeter Gogineni 

Swath Mapping Laser 
Altimeter SMLA 

Laser 
altimeter Yu 

Ka-band SAR Ka-UAVSAR 
Radar 
sounder Moller 

PARIS 
Pathfinder Airborne Radar Ice 
Sounder 

Radar 
sounder Raney 

GISMO 
Global Ice Sheet Mapping 
Orbiter 

Radar 
sounder 

Jezek / 
Gogineni 

UKU Ultrawideband Ku 
Radar 
sounder Gogineni 

Table 1: Instruments considered for this analysis based on previous missions and 
existing NASA funded projects 
 
2.1.1. Airborne Topographic Mapper (ATM) 
 
Principle Investigator:
 

 Bill Krabill, GSFC 



Instrument description

 

: The Airborne Topographic Mapper (ATM) is a scanning LIDAR 
instrument developed at NASA Wallops Flight Facility for the Greenland ice-sheet 
project. It is primarily used for topographic change detection by repeating measurements 
over the same area over specific periods. 

Current status:

 

 The instrument is available. As flown on the P-3, the system is mature.  It 
has flown Greenland for more than 15 years and has flown the Antarctic, most recently 
(October 2008) out of Chile. Is already scheduled for Greenland, May 2009. 

Current performance:
 

 Flies on the P-3 at 1500 ft AGL. Vertical resolution < 10 cm. 

Potential upgrade:

o ROM Cost ($k) $255 K 

 To fly higher, (e.g., on the DC-8), the system needs upgrade to higher 
power. 

o Schedule: ~1 year 
 
2.1.2. Laser Vegetation Imaging Sensor (LVIS) 
 
Principle Investigator:
 

 Bryan Blair, GSFC 

Instrument description

 

: LVIS is a scanning laser altimeter, which records the returned 
signal from the target surface. These data are processed to generate products such as 
topography and vegetation coverage. 

Current status:

 

 The instrument is available. It has flown in Greenland, most recently in 
2007. Vertical resolution <7 cm. 

Current performance:
 

 Flyable on various platforms, including P-3, DC-8 

Potential upgrade:

o ROM Cost ($k) $500 K 

 To fly both Arctic / Greenland and Antarctic in the same season, a 
duplicate instrument is needed.  

o Schedule: 8-10 months year 
 
Note:

 

 A facility-type instrument is planned for development for the Global Hawk to 
support DESDyni, ICESat 2, and LIST missions 

2.1.3. Multi-functional Fiber Laser Lidar (MFLL) 
 
Principle Investigator:
Co-I Team: William Krabill, Mike Cisewski, CK Shum 

 Michael Dobbs, ITT Space Systems 

 
Instrument description: MFLL offers cross-track scanning using diffractive optics in lieu 
of a mechanical scanner and 4 corner calibration pixels, which reduces error from attitude 
variations and ‘campaign to campaign’ bias. The transmitter is presently implemented 
using a fiber laser at 1um, but can be just as easily implemented at wavelengths which 



have been optimized for vegetation canopy, ice sheet topography, bathymetry, aerosols 
and clouds, lunar navigation and exploration. 
 
Current status:

 

 The instrument is available. The Mark I system was successfully 
demonstrated on the B-90 in 2008.  It is suitable for various aircraft, including P-3 and B-
200. Currently optimized for operation at 500 to 1500m AGL (1500 to 6000 ft). 

Current performance:

 

 Suitable for various aircraft, including P-3, B-200, DC-8. Vertical 
resolution <10 cm. System includes Applanix 610 Pos AV INS/GPS. 

Potential upgrade:

o ROM Cost ($k) $100 K 

 To fly at higher altitude (>30,000 ft) with optimum performance, a 
Mark II version has been designed and is ready for implementation.  

o  Schedule: 6-9 months 
 
Note:
 

 ASCENDS version of instrument also provides CO2 measurements. 

2.1.4. Ice Roughness Laser Profilometer 
 
Principle Investigator:
 

 James Maslanik, University of Colorado 

Instrument description

 

: The laser profilometer is a small instrument (2-3 lbs) packaged 
for an Unmanned Aircraft System (UAS).  It measures glacial ice surface roughness. It is 
also suitable for sea ice measurements. 

Current status:

 

 The instrument is available. It has flown on the Aerosonde and Manta 
UAS and has been packaged for the SIERRA and Scan Eagle UAS.  It has flown from 
Alaska and Greenland. 

Current performance:

 

 Suitable for various aircraft, ideal for UAS. Vertical resolution <10 
cm.  

Potential upgrade:

o ROM cost for duplicate instrument: $8 K 

 The system is semi-disposable. Suitable for multiple aircraft in a 
single mission, if duplicated  

o  Schedule: several months 
 
Note:
 

 The system is scheduled for IPY flight out of Svaalbard in May 2009. 

2.1.5. Swath Imaging Multi-polarization Photon-counting Lidar (SIMPL) 
 
Principle Investigator:
 

 David Harding, GSFC 

Instrument description: SIMPL is an airborne prototype in development to demonstrate 
laser altimetry measurement methods and components that enable efficient, high-
resolution, swath 



mapping of topography and surface properties from space. Will be part of an Efficient 
Swath Mapping Laser Altimetry Demonstration. 
 
Current status:
 

 Proof-of-concept flight is scheduled for P-3 in late 2008. 

Current performance:

 

 Suitable for flight from 1500 to 25,000 ft. Vertical resolution < 7 
cm. 

Potential upgrades:
o ROM Cost ($k) $120 K (beyond IIP funding) 

 To fly operationally on P-3  

o  Schedule: 1 year  
To fly on the DC-8 or HIAPER 

o ROM Cost ($k) $1.2 M 
o  Schedule: 1-2 years  

To fly on S-3 or Global Hawk (requires pressurized package and automation) 
o ROM Cost ($k) $2.5 M 
o  Schedule: 3-5 years  

 
 
2.1.6. Pulse Compression Lidar 
 
Principle Investigator:
 

 Prasad Gogineni, University of Kansas 

Instrument description

 

: The Pulse-compression Lidar is a non-scanning lidar designed for 
high-resolution snow surface topography. 

Current status:

 

 Prototype is scheduled for test flight at 500 m AGL on the Twin Otter in 
spring 2009. 

Current performance:

 

 Suitable for flight on P-3. Vertical resolution <50 cm with accuracy 
<5cm. 

Potential upgrades:
o ROM Cost ($k) $775 K 

 To fly at 35,000 ft.  

o  Schedule: 2 years  
 
2.1.7. Mapping Laser Altimeter 
 
Principle Investigator:
 

 Anthony Yu, GSFC 

Instrument description

 

: The mapping laser altimeter is a new IIP project. It is a swath-
mapping laser altimeter designed to meet the goals of the proposed Lidar Surface 
Topography (LIST) Decadal Survey mission. It produces both altimetry and 
depolarization ratio data. Will be part of an Efficient Swath Mapping Laser Altimetry 
Demonstration. 



Current status:

 

 The instrument is in development.  A prototype is being readied for test 
flight on the Lear 25 in the summers of 2009 and 2010. 

Current performance:

 

 Suitable for various aircraft, up to at least 30,000 ft. Vertical 
resolution TBD.  

Potential upgrade:
 

 Unknown, prototype in development 

 
2.18. Global Ice Sheet Mapping Orbiter (GISMO) 
 
Principle Investigator:
 

 Ken Jezek, Ohio State University 

Instrument description

 

: GISMO is a NASA ESTO-funded instrument designed by a team 
of investigators from The Ohio State University, The University of Kansas, JPL and 
Vexcel Corporation. It has the ability to make 3-dimensional measurements of the 
thickness and base (basal) topography beneath an ice sheet up to 5 km deep. 

Current status:

 

 The instrument is available. Has demonstrated more than 40 hours of 
successful operation on the P-3. Has flown over Greenland. Has flown with ATM. 

Current performance:
 

 Potentially suitable for various aircraft.  

Potential upgrades:
o Six months of effort would be required to increase the number of data channels 

and to redesign the antenna array for optimum implementation on the NASA-P3.  
Estimated cost is $600k for implementation of optimized configuration.  

  

A system redesign is required for operation at higher altitude and speed (e.g., DC-8).  
o ROM Cost ($k) $ 3M 
o  Schedule: >1 year 

 
2.1.9. Pathfinder Advanced Radar Ice Sounder (PARIS) 
 
Principle Investigator:
 

 Keith Raney, Johns Hopkins Applied Physics Lab 

Instrument description:

airborne radar. 

 PARIS is a NASA Instrument Incubator Project with the goal to 
demonstrate ice thickness sounding from a high-altitude 

 
Current status:

 

 The instrument is available as a demonstrator.  It will be available 
operationally after May 2009. 

Current performance:

 

 Currently configured to fly on P-3 only. Demonstration flights on 
P-3 with ATM took place in 2007. Flew in Chile in 2008. 

Potential upgrades: Preparation for operational flight on P-3.  



o ROM Cost ($k) $72 K 
o  Schedule: 3-6 months 

Ground-up development for DC-8 capability: $2M and >1 year. 
 
2.1.10. Ka-band SAR on G-III (UAVSAR) 
 
Principle Investigator:
 

 Delwyn Moller, JPL 

Instrument description

 

: JPL is currently demonstrating a reconfigurable, polarimetric L-
band synthetic aperture radar (SAR), specifically designed to acquire airborne repeat 
track SAR data for differential interferometric measurements.  The single-pass Ka-band 
version is required for snow and ice penetration measurements. The Ka instrument has 
satellite demonstrator heritage. 

Current status:

 

 The instrument will be demonstrated on the G-III in Greenland in May 
2009. 

Current performance:

 

 Suitable for various aircraft, including concept for Global Hawk. 
Vertical resolution < 10 cm. 

Potential upgrade:
o ROM Cost ($k) several hundred K$ 

 Independent pod.  

o  Schedule: 3-6 months 
Global Hawk, non-pod version 

o ROM Cost ($k) several million $ 
o Schedule: 2 years 

 
Note:
 

 The system recently won an SBIR award for further development 

2.1.14 Commercial Options for ICESat Data Continuity  
 
One option for ICESat continuity data might evolve from integrating COTS measurement 
capabilities on NASA aircraft.  Commercially available LIDARs appear to be able to 
meet the 10 cm vertical accuracy requirements. This approach would need to be led by a 
science team that would develop a measurement plan to assure the science quality of the 
data, and a mission plan to address payload integration, deployment management, data 
archiving 
 
Three hardware providers were selected from the web search, and were reviewed looking 
for off the shelf mapping instruments that appear to meet the core requirement of 10 cm 
vertical accuracy (See table 2).  
 
 
 
 
 



 

LIDAR hardware Providers  Capibility 
Hardware 
costs  

Optech http://www.optech.ca/ ALTM Gemini: $1,366,000  * 

    
ALTM 
3100EA: $1,142,000  * 

    ALTM Orion: $1,195,000  * 
       
Leica http://www.leica.com/ Quote requested  
       
Sigma Space http://www.sigmaspace.com/sigma/ Scope being assessed  
       
 * all include DashMap, ALTM-Nav,   
  installation and full training in both    
  software processing and hardware operations.  

Table 2.  LIDAR hardware providers with potential science quality mapping 
systems. 
 
2.2 Platform descriptions 
 
NASA operates a small fleet of highly modified aircraft to serve as platforms for 
instrument development, satellite cal/val, and to support process studies and model 
development. The aircraft considered in this report (see table 3) were chosen because 
they have the range and payload capabilities to support the instruments listed above. 
  
Because these aircraft support a variety of science disciplines it should be assumed that 
this effort would have a potentially significant impact without serious consideration of  
interagency partnerships, commercial leaseing as well as aircraft procurement. 
 

Platform
Cruise 

Altitude
(ft)

Operational 
Altitudes

(ft)

Cruise 
Speed
(knots)

Duration
(hrs)

Range
(nm)

Global Hawk 55,000 42,000-65,000 335 31 11,000
G-3 42,000 500-45,000 485 7 3600

HAIPER (NSF) 41,000 1000-51000 460 14 ~6000
DC-8 35,000 1000-41,000 450 10 5400

L1011 (Orbital) 35000 1000-42000 430 10.5 ~5000
P-3 28,000 200-35,000 330 12 3800

Twin Otter 20,000 500-25,000 150 7 500
SUAS 3,000 100-12,000 60 11 600-1200

* small UAS include SIERRA, Aerosonde, Manta, and Scan Eagle  
Table 3: Aircraft considered for this analysis and a short summary of their 
specifications. 
 



  P-3 DC-8 
Global 
Hawk G-III S-3 SUAS* 

HAIPER 
(G-V) 

L-
1011 

Twin 
Otter  

Greenland x x x  x x    
Arctic Sea 

Ice x x x  x x    
Antarctic 

inland  x x    x x  
Antarctic 

coastal  x x    x x  
Alaska     x x x   x 

 
* Small Unmanned Aircraft Systems including SIERRA, Aerosonde, Scan Eagle or 
Manta 

 
Note: All assets are controlled by NASA except for the HAIPER (NSF) , Twin Otter 
(Twin Otter Int’l), and the L-1011 (Orbital) 

Table 4: Aircraft considered for this analysis and a short summary of their specifications. 
 
3 Airborne Mission concepts for ICESat data continuity 
 
The following mission concepts enable coverage of the priority areas defined by the 
NASA ICESat science team for both poles. This list of options is not exhaustive but is 
intended to provide enough information to weigh the cost benefit of different strategies. 
The following section provides details on  one implantation using recommended options 
from this section in order to provide total cost estimates by year and site. The summary in 
section 4 provides an example of one implementation based upon this set of options. 
 
 
3.1.1 Greenland Spring 2009 
 

Description: The ATM and P-3 teams are funded to fly in Spring 2009. This option 
would extend the mission to include higher altitude (~25kft) flights of LVIS and/or 
MFFL and other commercial sensors for large area coverage, and to assess the relative 
performance of candidate systems. To fly at higher altitudes ATM will require 
modifications that could not be achieved by March 2009. Low altitude flights provide 
high precision and accuracy for local areas and maintain the Krabill time series. A further 
extension of this option will be addressed in the Arctic sea ice mission concepts. 

Option 1a: - P-3 flights of ATM, LVIS and GISMO (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k) 100hrs/ 350 
Estimated Aircraft Operations costs ($k): 140 
Integration Costs ($k): 600 
Science Team Costs ($k): 375 
Total Cost ($k): 1,465 
 

Description: The Ka-Band UAVSAR and G-III teams are already planning to test the 
system in Greenland in Spring 2009 in conjunction with Option 1a above. This option 
would extend operations to enable coincident coverage with the P-3. 

Option 1b: G-III flights of Ka-Band UAVSAR (Code 3H) 



 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 10/0  
Estimated Aircraft Operations Costs ($k): 0  
Integration Costs ($k): 0 
Science Team Costs ($k): 0  
Total Cost ($k): 0 (already funded by NASA SMD ESD Cryosphere Program) 
 
Option 2: 
Description: This mission would be a follow-on and extension of flights that 
accompanied ATM during Arctic 2007. This option would enable measurements over the 
entire continent, including the science priority areas. 

Medium altitude P-3 flights of LVIS and GISMO/PARIS (Code 1M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/350 
Estimated Aircraft Operations costs ($k): 290 
Integration Costs ($k): 0   
Science Team Costs ($k): 425 
Total Cost ($k): 1515 
 
3.1.2 Greenland Fall 2009 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/350 
Estimated Aircraft Operations costs ($k): 140 
Integration Costs ($k): 0 
Science Team Costs ($k): 1,125 
Total Cost ($k): 1615 
 

Description: This option would enable coverage of the entire continent. Requires new 
integrations of LVIS and radar installation for GISMO/PARIS. This option assumes that 
P-3 ATM flight continue high resolution time series. This option would enable coverage 
of the entire continent. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130 
Estimated Aircraft Operations costs ($k): 1,671  
Integration Costs ($k): 3414 (LVIS & GISMO); 2000 (PARIS) 
Science Team Costs ($k): 
Total Cost ($k): 6870 (assuming GISMO) 
 



3.1.2 Greenland Spring 2010 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100 
Estimated Aircraft Operations costs ($k): 144  
Integration Costs ($k): 0 (Assuming integration costs covered in 09) 
Science Team Costs ($k): 1,158 
Total Cost ($k): 1663 
 
 

Description: This option would enable coverage of the entire continent. Requires new 
integrations of LVIS and radar installation for GISMO/PARIS. This option assumes that 
P-3 ATM flight continue high resolution time series. 

Option 2: Medium altitude DC-8 flights of ATM, LVIS & GISMO/PARIS (Code 2L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/780 
Estimated Aircraft Operations costs ($k): 1721  
Integration Costs ($k): 255 (ATM) 
Science Team Costs ($k): 1091 
Total Cost ($k): 3871 
 
3.1.3 Greenland Fall 2010 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/350 
Estimated Aircraft Operations Costs ($k): 144  
Integration Costs ($k): 0  
Science Team Costs ($k): 1091 
Total Cost ($k): 1596 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2M) 

 
Base of Operations: Thule 



Estimated Flight Hours/Cost ($k): 130/780 
Estimated Aircraft Operations Costs ($k): 1,721  
Integration Costs ($k): 0 (assuming flights in 2009) 
Science Team Costs ($k): 1035 
Total Cost ($k): 3559 
 
3.1.4 Greenland Spring 2011 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/371 
Estimated Aircraft Operations costs ($k): 148 
Integration Costs ($k): 0 
Science Team Costs ($k): 1193 
Total Cost ($k): 1713 
 

Description: This option would enable coverage of the entire landmass of Greenland. 
This option assumes that P-3 ATM flight continue high resolution time series. Depending 
on the flexibility of science requirements regarding timing of acquisitions, this option 
may prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/828 
Estimated Aircraft Operations costs ($k): 1772  
Integration Costs ($k): 0 
Science Team Costs ($k): 1193 
Total Cost ($k): 3793 
  

Description: This option would make use of this newly modified platform and provide an 
opportunity to test-bed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of SIMPL/MFLL/SMLA (Code 4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/280 
Estimated Aircraft Operations costs ($k): 475 
Integration Costs ($k): 2500 
Science Team Costs ($k): 80 
Total Cost ($k): 3334 
  
Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5N) 



Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 
 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/403 
Estimated Aircraft Operations Costs ($k): 691 + 6000 one-time investment for mobile 
Ground Control Station 
ntegration Costs ($k): 2000 
Science Team Costs ($k): 1066 
Total Cost ($k): 4160 or 10160 w/ GCS  
 
3.1.5 Greenland Fall 2011 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/371 
Estimated Aircraft Operations Costs ($k): 148 
Integration Costs ($k): 0 
Science Team Costs ($k): 1193 
Total Cost ($k): 1713 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/828 
Estimated Aircraft Operations costs($k): 1772  
Integration Costs ($k): 0 
Science Team Costs ($k): 1193 
Total Cost ($k): 3793 
  

Description: This option would make use of this newly modified platform and provide an 
opportunity to test-bed operational data production from instruments that are currently in 
development, alongside well-characterized instruments. 

Option 3: Medium altitude S-3 flights of ATM/LVIS & SIMPL/MFLL/SMLA (Code 4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/280 
Estimated Aircraft Operations costs ($k): 475  



Integration Costs ($k): 0 (assumes NRE from Spring 2011) 
Science Team Costs ($k): 79 
Total Cost ($k): 834 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/403 
Estimated Aircraft Operations costs ($k): 691 
Integration Costs ($k): 0 
Science Team Costs ($k): 1066 
Total Cost ($k):  2160 
 
3.1.6 Greenland Spring 2012 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/382 
Estimated Aircraft Operations costs ($k): 153  
Integration Costs ($k): 0 
Science Team Costs ($k): 1,229 
Total Cost ($k): 1765 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of ATM, LVIS & GISMO/PARIS (Code 2M 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/852  
Estimated Aircraft Operations Costs ($k): 1826 
Integration Costs ($k): 0 
Science Team Costs ($k): 1230 
Total Cost ($k): 3907 
 

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of ATM/LVIS & SIMPL/MFLL/SMLA (Code 4N) 



 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/288 
Estimated Aircraft Operations Costs ($k): 490 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 859 
  

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/415 
Estimated Aircraft Operations Costs ($k): 712 
Integration Costs ($k):  
Science Team Costs ($k): 1193 
Total Cost ($k): 2320 
 
3.1.7 Greenland Fall 2012 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/382 
Estimated Aircraft Operations Costs ($k): 152  
Integration Costs ($k): 0  
Science Team Costs ($k): 1193 
Total Cost ($k): 1728 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/852 
Estimated Aircraft Operations Costs ($k): 1825  
Integration Costs ($k): 0 
Science Team Costs ($k):1229 
Total Cost ($k): 3907 
 



Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of SIMPL/MFLL/SMLA (4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/288 
Estimated Aircraft Operations Costs ($k): 489 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 859 
  

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/415 
Estimated Aircraft Operations Costs ($k): 712  
Integration Costs ($k): 0  
Science Team Costs ($k): 1098 
Total Cost ($k): 2225 
 
3.1.8 Greenland Spring 2013 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/394 
Estimated Aircraft Operations Costs ($k): 157 
Integration Costs ($k): 0 
Science Team Costs ($k): 1266 
Total Cost ($k): 1817 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/878 
Estimated Aircraft Operations Costs ($k): 1881 



Integration Costs ($k): 0  
Science Team Costs ($k): 1266 
Total Cost ($k): 4024 
 

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of SIMPL/MFLL/SMLA (4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/297 
Estimated Aircraft Operations Costs ($k): 503 
Integration Costs ($k): 0  
Science Team Costs ($k): 83 
Total Cost ($k): 885 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/428 
Estimated Aircraft Operations Costs ($k): 733.08 
Integration Costs ($k): 0 
Science Team Costs ($k): 1131 
Total Cost ($k): 2291 
 
3.1.9 Greenland Fall 2013 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/394 
Estimated Aircraft Operations Costs ($k): 158 
Integration Costs ($k): 0 
Science Team Costs ($k): 1266 
Total Cost ($k): 1817 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 



 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/878 
Estimated Aircraft Operations Costs ($k): 1881 
Integration Costs ($k): 0  
Science Team Costs ($k): 1266 
Total Cost ($k): 4024 
 

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of ATM/LVIS & SIMPL/MFLL/SMLA 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/297 
Estimated Aircraft Operations Costs ($k): 504 
Integration Costs ($k): 0 
Science Team Costs ($k): 83 
Total Cost ($k): 885 
  

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/428 
Estimated Aircraft Operations Costs ($k):  733 
Integration Costs ($k): 0 
Science Team Costs ($k): 1131 
Total Cost ($k):  2291 
 
3.1.10 Greenland Spring 2014 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/406 
Estimated Aircraft Operations Costs ($k): 162 
Integration Costs ($k): 0 
Science Team Costs ($k): 1304 
Total Cost ($k): 1872 
 
Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 



Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 
 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/904 
Estimated Aircraft Operations Costs ($k): 1937 
Integration Costs ($k): 0 
Science Team Costs ($k): 1304 
Total Cost ($k): 4145 
 
  

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of SIMPL/MFLL/SMLA (Code 4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/306 
Estimated Aircraft Operations Costs ($k): 519 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 911 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/440 
Estimated Aircraft Operations Costs ($k): 755 
Integration Costs ($k): 0 
Science Team Costs ($k): 1165 
Total Cost ($k): 2360 
 
3.1.11 Greenland Fall 2014 
 

Description: This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 100/406 
Estimated Aircraft Operations Costs ($k): 162  



Integration Costs ($k): 0  
Science Team Costs ($k): 1304 
Total Cost ($k): 1872 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. Depending on the 
flexibility of science requirements regarding timing of acquisitions, this option may 
prevent DC-8 observations in Antarctica. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/904 
Estimated Aircraft Operations Costs ($k): 1937  
Integration Costs ($k): 0 
Science Team Costs ($k): 1304 
Total Cost ($k): 4145 
  

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development alongside well characterized instruments. 

Option 3: Medium altitude S-3 flights of SIMPL/MFLL/SMLA (Code 4N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 80/306 
Estimated Aircraft Operations Costs ($k): 519 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 911 
  

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland. 

Option 4: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/440 
Estimated Aircraft Operations Costs ($k): 755  
Integration Costs ($k): 0  
Science Team Costs ($k): 1165 
Total Cost ($k): 2360 
 
3.2 Arctic Sea Ice 
 
3.2.1 Arctic Sea Ice Spring 2009 
 
Option 1: Low altitude P-3 flights of ATM, LVIS, & GISMO/PARIS (1L) 



Description: This would be an extension of an already funded deployment described in 
section 3.1.1 above so the estimates include only additional expenses, not the entire cost 
of the mission. 
 
Base of Operations: Thule/Fairbanks 
Estimated Flight Hours/Cost ($k): 39/141 
Estimated Aircraft Operations Costs ($k): 52  
Integration Costs ($k): 0 (assumes integration funded for Greenland flights) 
Science Team Costs ($k): 118 
Total Cost ($k): 1367 
 
 

Description: This is an funded deployment that would provide limited coverage of arctic 
sea ice, but will demonstrate a new capability for providing high resolution 
measurements in remote regions. 

Option 2: Low altitude SUAS flights of a laser profilometer (Code 8D) 

 
Base of Operations: Svalbard, Norway 
Estimated Flight Hours/Cost ($k): 100/120 
Estimated Aircraft Operations Costs ($k):  0 
Integration Costs ($k): 0 
Science Team Costs ($k): 0 
Total Cost ($k): 0 (already funded by UAV IPY) 
 

Description: This mission would take advantage of a UAV IPY project to investigate the 
use of a Ka-Band radar for sea ice mapping. This would be an extension of a planned 
mission to Greenland and so costs do not include integration. 

Option 3: Medium altitude G-III flights of Ka-Band UAVSAR (3H) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 88/220 
Estimated Aircraft Operations Costs ($k): 592 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 912 
 
 
3.2.2 Arctic Sea Ice Fall 2009 
 

Description: This would be an extension of an already funded deployment described in 
section 3.1.1 above so the estimates include only additional expenses, not the entire cost 
of the mission. This option assumes upgrades to the ATM to enable flights at 20-25kft for 
greater coverage. Higher altitudes introduce some risk of schedule delays incurred by low 
lying clouds but margins have been included in the schedule.  

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 



Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/137 
Estimated Aircraft Operations Costs ($k): 52 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 285 
 

Description: This would be an extension of an already funded deployment described in 
section 3.1.2 above so the estimates include only additional expenses, not the entire cost 
of the mission. This option assumes that P-3 ATM flight continue high resolution time 
series. This option may prevent coverage of Antarctica because the HAIPER is 
unavailable and the L-1011 may not be ready. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130 
Estimated Aircraft Operations Costs ($k):  1671 
Integration Costs ($k): 0 
Science Team Costs ($k): 1175 
Total Cost ($k): 2548 
 
3.2.3 Arctic Sea Ice Spring 2010 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/144 
Estimated Aircraft Operations Costs ($k): 53  
Integration Costs ($k): 0  
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 299 
 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series. This option may 
prevent coverage of Antarctica because the HAIPER is unavailable. 

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/803 
Estimated Aircraft Operations Costs ($k):  1721 
Integration Costs ($k): 0 



Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 3735 
 
3.2.4 Arctic Sea Ice Fall 2010 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/145 
Estimated Aircraft Operations Costs ($k): 53 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 298 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/803 
Estimated Aircraft Operations Costs ($k): 1773 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 2625 
 
3.2.5 Arctic Sea Ice Spring 2011 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/145 
Estimated Aircraft Operations Costs ($k): 53 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 301 
 
Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 



Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  
 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/828  
Estimated Aircraft Operations Costs ($k): 1772 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 2704 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/403 
Estimated Aircraft Operations Costs ($k): 691  
Integration Costs ($k): 3700 (one-time integration) 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 6041 
 
3.2.6 Arctic Sea Ice Fall 2011 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39 
Estimated Aircraft Operations Costs ($k): 53  
Integration Costs ($k): 0 
Science Team Costs ($k):100 (Assumes extension of Greenland mission) 
Total Cost ($k): 302 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/828 
Estimated Aircraft Operations Costs ($k): 1772  
Integration Costs ($k): 0  
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 2704 



 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/403 
Estimated Aircraft Operations Costs ($k): 691 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 1187 
 
3.2.7 Arctic Sea Ice Spring 2012 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/149 
Estimated Aircraft Operations Costs ($k): 55 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 310 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/852 
Estimated Aircraft Operations Costs ($k): 1826  
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 2785 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5N) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/415 
Estimated Aircraft Operations Costs ($k): 712 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 1223 



 
3.2.8 Arctic Sea Ice Fall 2012 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/146 
Estimated Aircraft Operations Costs ($k): 55 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 311 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/852 
Estimated Aircraft Operations Costs ($k): 1826 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 2785 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/427 
Estimated Aircraft Operations Costs ($k): 712 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 (Assumes extension of Greenland mission) 
Total Cost ($k): 1223 
  
 
3.2.9 Arctic Sea Ice Spring 2013 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 



altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 
 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/154 
Estimated Aircraft Operations Costs ($k): 56 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 320 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2N) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/878 
Estimated Aircraft Operations Costs ($k): 1881 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 2785 
 

 
Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5M) 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/428 
Estimated Aircraft Operations Costs ($k): 712 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 1223 
 
3.2.10 Arctic Sea Ice Fall 2013 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (Code 1L) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/154 
Estimated Aircraft Operations Costs ($k): 56 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 320 



 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/878 
Estimated Aircraft Operations Costs ($k): 1881 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 2869 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5N) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/428 
Estimated Aircraft Operations Costs ($k): 733 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 1260 
 
3.2.11 Arctic Sea Ice Spring 2014 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39/158 
Estimated Aircraft Operations Costs ($k): 58 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 326 
 

Description: This option would enable coverage of the entire continent. Requires new 
integrations of LVIS and radar installation for GISMO/PARIS. This option assumes that 
P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (2M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/904 
Estimated Aircraft Operations Costs ($k): 755  
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 2955 



 
 
 
 
 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (5M) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/440 
Estimated Aircraft Operations Costs ($k): 755 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 1298 
 
3.2.12 Arctic Sea Ice Fall 2014 
 

Description: This would be an extension of an already funded deployment. This option 
assumes upgrades to the ATM to enable flights at 20-25kft for greater coverage. Higher 
altitudes introduce some risk of schedule delays incurred by low lying clouds but margins 
have been included in the schedule. 

Option 1: Medium altitude P-3 flights of ATM, LVIS, GISMO/PARIS (1L) 

Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 39 
Estimated Aircraft Operations Costs ($k): 58 
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 330 
 

Description: This option would enable coverage of the entire continent. This option 
assumes that P-3 ATM flight continue high resolution time series.  

Option 2: Medium altitude DC-8 flights of LVIS & GISMO/PARIS (Code 2M) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 130/904 
Estimated Aircraft Operations Costs ($k): 1937  
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 2955 
 

Description: This option would demonstrate the utility of a UAS for providing extended 
range observations over all of Greenland and would be an extension of the mission 
described in 3.1.4. 

Option 3: Medium altitude Global Hawk flights of LVIS and GISMO/PARIS (Code 5M) 



 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 115/440 
Estimated Aircraft Operations Costs ($k): 755  
Integration Costs ($k): 0 
Science Team Costs ($k): 100 
Total Cost ($k): 1309 
 
3.3 Antarctic sea ice and coastal glaciers 
3.3.1 Antarctic sea ice and coastal glaciers Spring 2009 
 

Description: This option would follow on the success of the recently completed missions 
in Fall 2008 and repeat coverage of the Antarctic peninsula only. 

Option 1: Low altitude P-3 (Chilean) flights of ATM, LVIS and PARIS 

Base of Operations: Puenta Arenas 
 
Estimated Flight Hours/Cost ($k): TBD  
Estimated Aircraft Operations Costs ($k): TBD 
Integration Costs ($k): TBD 
Science Team Costs ($k): TBD 
Total Cost ($k):  TBD 
 
3.3.2 Antarctic sea ice and coastal glaciers Fall 2009 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/870 
Estimated Aircraft Operations Costs ($k): 1801  
Integration Costs ($k): 2775 
Science Team Costs ($k): 1175 
Total Cost ($k): 6549 
 

Description: This option includes that a safe and airworthy pod can be designed for the 
belly to attach where Pegasus are interfaced and launched. This would require upgrades 
to instruments and new integrations in the pod. NASA has an existing Blanket Purchase 
Agreement with Orbital but contracting and safety reviews may be a challenge in this 
time frame. 

Option 2: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1000 
Estimated Aircraft Operations Costs ($k): 1200 
Integration Costs ($k): 3669 
Science Team Costs ($k): 1175 



Total Cost ($k): 7044 
 
 
3.3.3 Antarctic sea ice and coastal glaciers Spring 2010 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 145/896 
Estimated Aircraft Operations Costs ($k): 1855 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3961 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. 

Option 2: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1030 
Estimated Aircraft Operations Costs ($k): 1236 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3476 
 
3.3.4 Antarctic sea ice and coastal glaciers Fall 2010 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/896 
Estimated Aircraft Operations Costs ($k): 1855  
Integration Costs ($k):  
Science Team Costs ($k): 1210 
Total Cost ($k): 3961 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS/MFLL (6AB) 



This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 1614 
Science Team Costs ($k): 709 
Total Cost ($k):  3544 
 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 3: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1030 
Estimated Aircraft Operations Costs ($k): 1236 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3476 
 
3.3.5 Antarctic sea ice and coastal glaciers Spring 2011 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 145/922 
Estimated Aircraft Operations Costs ($k): 1910 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 4080 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 



Science Team Costs ($k): 709 
Total Cost ($k): 1930 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/490 
Estimated Aircraft Operations Costs ($k): 821 
Integration Costs ($k): 2000 
Science Team Costs ($k): 1246 
Total Cost ($k): 4557 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1060 
Estimated Aircraft Operations Costs ($k): 1273 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3476 
 
3.3.6 Antarctic sea ice and coastal glaciers Fall 2011 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/922 
Estimated Aircraft Operations Costs ($k): 1910 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 4080 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS/MFLL (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 



 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 709 
Total Cost ($k): 1930 
 

Description: The Global Hawk project has identified an already existing Northrup 
Grumman radome that may facilitate LVIS integration but this option would require 
upgrades to ATM and MFLL. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/490 
Estimated Aircraft Operations Costs ($k): 821 
Integration Costs ($k): 2000 
Science Team Costs ($k): 1246 
Total Cost ($k): 4557 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1061 
Estimated Aircraft Operations Costs ($k): 1236 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3476 
 
3.3.7 Antarctic sea ice and coastal glaciers Spring 2012 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS & GISMO/PARIS (Code 2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/951  
Estimated Aircraft Operations Costs ($k): 1968 
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 



Total Cost ($k): 4202 
 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS/MFLL (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 730 
Total Cost ($k): 1951 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/505 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1283 
Total Cost ($k): 2634 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1093 
Estimated Aircraft Operations Costs ($k): 1311 
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 
Total Cost ($k): 3687 
 
3.3.8 Antarctic sea ice and coastal glaciers Fall 2012 
 
Option 1: Medium altitude DC-8 flights of ATM, LVIS & GISMO/PARIS (2L) 



Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 
 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/951 
Estimated Aircraft Operations Costs ($k): 1968 
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 
Total Cost ($k): 4202 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 730 
Total Cost ($k): 1951 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/520 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1283 
Total Cost ($k): 2634 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1093 
Estimated Aircraft Operations Costs ($k): 1311  
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 



Total Cost ($k): 3688 
 
3.3.9 Antarctic sea ice and coastal glaciers Spring 2013 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/979  
Estimated Aircraft Operations Costs ($k): 2027 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 4329 
 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k):  
Science Team Costs ($k): 752 
Total Cost ($k): 1973 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/520 
Estimated Aircraft Operations Costs ($k): 871 
Integration Costs ($k):  
Science Team Costs ($k): 1322 
Total Cost ($k): 2713 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (Code 9L) 



NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1216 
Estimated Aircraft Operations Costs ($k): 1350  
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 3798 
 
3.3.10 Antarctic sea ice and coastal glaciers Fall 2013 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, & GISMO/PARIS (Code 
2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/979 
Estimated Aircraft Operations Costs ($k): 2027 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 4329 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS/MFLL (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k):  
Science Team Costs ($k): 752 
Total Cost ($k): 1973 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/520 
Estimated Aircraft Operations Costs ($k): 871 
Integration Costs ($k):  



Science Team Costs ($k): 1322 
Total Cost ($k): 2713 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1126 
Estimated Aircraft Operations Costs ($k): 1350  
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 3798 
 
3.3.11 Antarctic sea ice and coastal glaciers Spring 2014 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (Code 2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/1009 
Estimated Aircraft Operations Costs ($k): 2088 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 4459 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 775 
Total Cost ($k): 1996 
 
Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (5L) 



Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/535 
Estimated Aircraft Operations Costs ($k): 897 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 2795 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1159 
Estimated Aircraft Operations Costs ($k): 1391 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 3913 
 
3.3.12 Antarctic sea ice and coastal glaciers Fall 2014 
 

Description: This option assumes upgrades to the DC-8 to provide antennae, upgrades to 
ATM, and a new LVIS integration. Sea ice tracks C & D are not accessible via this 
option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, & GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/1009 
Estimated Aircraft Operations Costs ($k): 2088 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 4459 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM, LVIS/MFLL (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 



Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 775 
Total Cost ($k): 1996 
 

Description: We have identified an already existing radome that may enable LVIS 
integration but this option would require upgrades to ATM and MFLL. This option would 
enable coverage of all regions of interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/535 
Estimated Aircraft Operations Costs ($k): 897 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 2795 
 
 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/535 
Estimated Aircraft Operations Costs ($k): 1391 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 3913 
 
3.4 Antarctic sub-glacial lakes 
 
3.4.1 Antarctic sub-glacial lakes Spring 2009 
 
No current options exist for this time period given the need to integrate new instruments 
on either the DC-8, L-1011, or HAIPER and no project in place.  
 
The cost estimates below represent the deployment costs of all Antarctic missions, 
including coverage of sea ice, coastal glacial outlets, and sub-glacial lakes within a 30 
day period. If the sub-glacial lake missions are chosen separately the cost will be roughly 
half of the cost of the estimates below.  
 
3.4.2 Antarctic sub-glacial lakes Fall 2009 
 



Description: Assumes costs associated with new upgrades to ATM, MFFL, and the 
radars. This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 145/870 
Estimated Aircraft Operations Costs ($k): 1801 
Integration Costs ($k): 0 (Integration costs bookkept in Antarctic coastal) 
Science Team Costs ($k): 1175 
Total Cost ($k): 3846  
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 2: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1000 
Estimated Aircraft Operations Costs ($k): 1200 
Integration Costs ($k): 0 
Science Team Costs ($k): 1175 
Total Cost ($k): 3375 
 
 
3.4.3 Antarctic sub-glacial lakes Spring 2010 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (Code 2L) 

Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/896 
Estimated Aircraft Operations Costs ($k): 1855 
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3961 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 2: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 9L) 

 



Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1030 
Estimated Aircraft Operations Costs ($k): 1236 
Integration Costs ($k): 0 
Science Team Costs ($k):1210 
Total Cost ($k): 3476 
 
3.4.4 Antarctic sub-glacial lakes Fall 2010 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/896 
Estimated Aircraft Operations Costs ($k): 1855  
Integration Costs ($k): 0 
Science Team Costs ($k): 1210 
Total Cost ($k): 3961 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 730 
Total Cost ($k): 1951 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 3: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1030 
Estimated Aircraft Operations Costs ($k): 1236 
Integration Costs ($k): 0 
Science Team Costs ($k):1210 
Total Cost ($k): 3476 



 
3.4.5 Antarctic sub-glacial lakes Spring 2011 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/923 
Estimated Aircraft Operations Costs ($k): 1911 
Integration Costs ($k):  
Science Team Costs ($k): 1246 
Total Cost ($k): 4080 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 752 
Total Cost ($k): 1973 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS/MFLL & GISMO/PARIS 
(5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/490 
Estimated Aircraft Operations Costs ($k): 821 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 2557 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (Code 9L) 



NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1061 
Estimated Aircraft Operations Costs ($k): 1273 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 3581 
 
3.4.6 Antarctic sub-glacial lakes Fall 2011 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, GISMO/PARIS (Code 
2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/923 
Estimated Aircraft Operations Costs ($k): 1911 
Integration Costs ($k):  
Science Team Costs ($k): 1246 
Total Cost ($k): 4080 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 752 
Total Cost ($k): 1973 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 



Estimated Flight Hours/Cost ($k): 140/490 
Estimated Aircraft Operations Costs ($k): 821 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 2557 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1061 
Estimated Aircraft Operations Costs ($k): 1273 
Integration Costs ($k): 0 
Science Team Costs ($k): 1246 
Total Cost ($k): 3581 
 
3.4.7 Antarctic sub-glacial lakes Spring 2012 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/951 
Estimated Aircraft Operations Costs ($k): 1968 
Integration Costs ($k):  
Science Team Costs ($k): 1283 
Total Cost ($k): 4202 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 775 
Total Cost ($k): 1996 
 



Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/534 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1251 
Total Cost ($k): 2630 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1093 
Estimated Aircraft Operations Costs ($k): 1311 
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 
Total Cost ($k): 3688 
 
3.4.8 Antarctic sub-glacial lakes Fall 2012 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (Code 2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/951 
Estimated Aircraft Operations Costs ($k): 1968 
Integration Costs ($k): 0 
Science Team Costs ($k): 1283 
Total Cost ($k): 4202 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 



Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/322 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 775 
Total Cost ($k): 1996 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/505 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1251 
Total Cost ($k): 2630 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS (9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1093 
Estimated Aircraft Operations Costs ($k): 1311 
Integration Costs ($k): 0 
Science Team Costs ($k): 1284 
Total Cost ($k): 3688 
 
3.4.9 Antarctic sub-glacial lakes Spring 2013 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, GISMO/PARIS (Code 
2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/980 
Estimated Aircraft Operations Costs ($k): 2027 
Integration Costs ($k): 0 



Science Team Costs ($k): 1322 
Total Cost ($k): 4329 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 798 
Total Cost ($k):  2019 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (Code 
5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/520 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 2688 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1126 
Estimated Aircraft Operations Costs ($k): 1350 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 3798 
 
3.4.10 Antarctic sub-glacial lakes Fall 2013 
 



Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS, GISMO/PARIS (Code 2L) 

 
Base of Operations: Puenta Arenas 
Estimated Flight Hours/Cost ($k): 145/980 
Estimated Aircraft Operations Costs ($k): 2027 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 4329 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 798 
Total Cost ($k):  2019 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 5L) 

Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/520 
Estimated Aircraft Operations Costs ($k): 846 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 2688 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 



Estimated Flight Hours/Cost ($k): 200/1126 
Estimated Aircraft Operations Costs ($k): 1350 
Integration Costs ($k): 0 
Science Team Costs ($k): 1322 
Total Cost ($k): 3798 
 
3.4.11 Antarctic sub-glacial lakes Spring 2014 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, GISMO/PARIS (Code 
2L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 145/1009 
Estimated Aircraft Operations Costs ($k): 2088 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 4459 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS (Code  6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 822 
Total Cost ($k): 2043 
 
 

Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 

Option 3: Medium altitude Global Hawk flights of ATM, LVIS & GISMO/PARIS (5L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/535 
Estimated Aircraft Operations Costs ($k): 871 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 



Total Cost ($k): 2769 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1159 
Estimated Aircraft Operations Costs ($k): 1391 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 3912 
 
3.4.12 Antarctic sub-glacial lakes Fall 2014 
 

Description: Includes costs associated with new upgrades to ATM, MFFL, and the radars. 
This option would also require installation of new antennae system as described in 
section 3.3.x. All sub-glacial lakes but “Totten” are covered with this option. 

Option 1: Medium altitude DC-8 flights of ATM, LVIS/MFLL, GISMO/PARIS (Code 
2L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 145/1009 
Estimated Aircraft Operations Costs ($k): 2088 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 4459 
 

Description: Would require upgrades to ATM and new integrations for all instruments. 
Option 2: Medium altitude HAIPER flights of ATM & LVIS/MFLL (Code 6AB) 

This option would require interagency cooperation with NSF and NCAR, the operating 
organization. All regions of interest can be covered but this option would not provide 
radar sounding. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 96/323 
Estimated Aircraft Operations Costs ($k): 898 
Integration Costs ($k): 0 
Science Team Costs ($k): 822 
Total Cost ($k): 2043 
 
Option 3: Medium altitude Global Hawk flights of ATM, LVIS/MFLL & GISMO/PARIS 
(Code 5L) 



Description: This mission would require upgrades to the platform and instruments. The 
Global Hawk team has identified an already existing Northrup Grumman radome that 
may enable LVIS class integration. This option would enable coverage of all regions of 
interest. 
 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 140/535 
Estimated Aircraft Operations Costs ($k): 871 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 2769 
 

Description: This option assumes that the upfront cost for the pod have been paid for in 
year 2009. This would require upgrades to instruments and new integrations in the pod. 
NASA has an existing Blanket Purchase Agreement with Orbital but contracting and 
safety reviews may be a challenge in this time frame. No data on coverage. 

Option 4: Medium altitude L-1011 flights of ATM, LVIS & GISMO/PARIS (Code 9L) 

 
Base of Operations: Puenta Arenas/Christchurch 
Estimated Flight Hours/Cost ($k): 200/1159 
Estimated Aircraft Operations Costs ($k): 1391 
Integration Costs ($k): 0 
Science Team Costs ($k): 1362 
Total Cost ($k): 3912 
 
3.5 Southeast Alaskan glaciers 
 
3.5.1 Southeast Alaskan glaciers Spring 2009 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/117 
Estimated Aircraft Operations Costs ($k): 100 
Integration Costs ($k):  
Science Team Costs ($k): 170 
Total Cost ($k): 387 
 

Description: This option would require an extended operations prior to or following the 
planned Greenland deployment in Spring 2009. This prototype instrument will require 
significant modifications to become operational beyond Spring 2009. All regions can be 
covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 



Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/205 
Estimated Aircraft Operations Costs ($k): 341  
Integration Costs ($k): 0 
Science Team Costs ($k): 170 
Total Cost ($k): 646 
 
3.5.2 Southeast Alaskan glaciers Fall 2009 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/117 
Estimated Aircraft Operations Costs ($k): 100 
Integration Costs ($k):  
Science Team Costs ($k): 170 
Total Cost ($k): 387 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/205 
Estimated Aircraft Operations Costs ($k): 341  
Integration Costs ($k): 0 
Science Team Costs ($k): 170 
Total Cost ($k): 646 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
sensor (10N) 

Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/183 
Estimated Aircraft Operations Costs ($k): 332  
Integration Costs ($k): 0 
Science Team Costs ($k): 79 
Total Cost ($k): 593 
 
3.5.3 Southeast Alaskan glaciers Spring 2010 
 
Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 



Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 
 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/124 
Estimated Aircraft Operations Costs ($k): 103 
Integration Costs ($k): 0 
Science Team Costs ($k): 175 
Total Cost ($k): 398 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/217 
Estimated Aircraft Operations Costs ($k): 351 
Integration Costs ($k):  
Science Team Costs ($k): 103 
Total Cost ($k): 665 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/183 
Estimated Aircraft Operations Costs ($k): 332  
Integration Costs ($k): 0 
Science Team Costs ($k): 79 
Total Cost ($k): 593 
 
3.5.4 Southeast Alaskan glaciers Fall 2010 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/120 
Estimated Aircraft Operations Costs ($k): 103 
Integration Costs ($k): 0 
Science Team Costs ($k): 175 
Total Cost ($k): 398 
 



Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/211 
Estimated Aircraft Operations Costs ($k): 351 
Integration Costs ($k):  
Science Team Costs ($k): 103 
Total Cost ($k): 665 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/183 
Estimated Aircraft Operations Costs ($k): 332  
Integration Costs ($k): 0  
Science Team Costs ($k): 79 
Total Cost ($k): 594 
 
3.5.5 Southeast Alaskan glaciers Spring 2011 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/124 
Estimated Aircraft Operations Costs ($k): 109 
Integration Costs ($k):  
Science Team Costs ($k): 180 
Total Cost ($k): 410 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/217 
Estimated Aircraft Operations Costs ($k): 362 
Integration Costs ($k): 0 
Science Team Costs ($k): 107 
Total Cost ($k): 685 



 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N)  

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/188 
Estimated Aircraft Operations Costs ($k): 342 
Integration Costs ($k): 0 
Science Team Costs ($k): 79 
Total Cost ($k): 608 
 

Description: This option would make use of this newly modified platform and provide an 
opportunity to testbed operational data production from these instruments that are 
currently in development. 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial  
(4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/245 
Estimated Aircraft Operations Costs ($k): 398  
Integration Costs ($k): 2500 (if not covered by Greenland deployments) 
Science Team Costs ($k): 79 
Total Cost ($k): 722 (w/o integration costs) 
 
3.5.6 Southeast Alaskan glaciers Fall 2011 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/124 
Estimated Aircraft Operations Costs ($k): 107 
Integration Costs ($k):  
Science Team Costs ($k): 180 
Total Cost ($k): 410 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/217 
Estimated Aircraft Operations Costs ($k): 362 



Integration Costs ($k): 0 
Science Team Costs ($k): 107 
Total Cost ($k): 685 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/188 
Estimated Aircraft Operations Costs ($k): 342 
Integration Costs ($k): 0 
Science Team Costs ($k): 79 
Total Cost ($k): 608 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial (4N) 

 
Base of Operations: Anchorage  
Estimated Flight Hours/Cost ($k): 70/245 
Estimated Aircraft Operations Costs ($k): 398 
Integration Costs ($k): 0 
Science Team Costs ($k): 79 
Total Cost ($k): 722 
 
3.5.7 Southeast Alaskan glaciers Spring 2012 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/127 
Estimated Aircraft Operations Costs ($k): 109 
Integration Costs ($k): 0 
Science Team Costs ($k): 186 
Total Cost ($k): 422 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 
Base of Operations: Thule 
Estimated Flight Hours/Cost ($k): 82/224 



Estimated Aircraft Operations Costs ($k): 373 
Integration Costs ($k): 0 
Science Team Costs ($k): 109 
Total Cost ($k): 706 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/194 
Estimated Aircraft Operations Costs ($k): 352 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 627 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial (4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/252 
Estimated Aircraft Operations Costs ($k): 409 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 743 
 
3.5.8 Southeast Alaskan glaciers Fall 2012 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/127 
Estimated Aircraft Operations Costs ($k): 109 
Integration Costs ($k): 0 
Science Team Costs ($k): 186 
Total Cost ($k): 422 
 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (3K) 

 



Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/224 
Estimated Aircraft Operations Costs ($k): 373 
Integration Costs ($k): 0 
Science Team Costs ($k): 109 
Total Cost ($k): 706 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/194 
Estimated Aircraft Operations Costs ($k): 352 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 627 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial (4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/252 
Estimated Aircraft Operations Costs ($k): 409 
Integration Costs ($k): 0 
Science Team Costs ($k): 81 
Total Cost ($k): 743 
 
3.5.9 Southeast Alaskan glaciers Spring 2013 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/131 
Estimated Aircraft Operations Costs ($k): 113 
Integration Costs ($k): 0 
Science Team Costs ($k): 191 
Total Cost ($k): 435 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 



 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/204 
Estimated Aircraft Operations Costs ($k): 383 
Integration Costs ($k): 0 
Science Team Costs ($k): 112 
Total Cost ($k): 727 
 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/199 
Estimated Aircraft Operations Costs ($k): 362 
Integration Costs ($k): 0 
Science Team Costs ($k): 83 
Total Cost ($k): 646 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial 
(Code 3N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/260 
Estimated Aircraft Operations Costs ($k): 421 
Integration Costs ($k): 0 
Science Team Costs ($k): 83 
Total Cost ($k): 765 
 
3.5.10 Southeast Alaskan glaciers Fall 2013 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are very reliable and no additional new integration work is required. All regions can be 
covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/131 
Estimated Aircraft Operations Costs ($k): 113 
Integration Costs ($k): 0 
Science Team Costs ($k): 191 
Total Cost ($k): 435 



 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/231 
Estimated Aircraft Operations Costs ($k): 383 
Integration Costs ($k): 0 
Science Team Costs ($k): 112 
Total Cost ($k): 727 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/199 
Estimated Aircraft Operations Costs ($k): 362 
Integration Costs ($k): 0 
Science Team Costs ($k): 83 
Total Cost ($k): 646 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial  
(Code 4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/260 
Estimated Aircraft Operations Costs ($k): 421 
Integration Costs ($k): 0 
Science Team Costs ($k): 83 
Total Cost ($k): 765 
 
3.5.11 Southeast Alaskan glaciers Spring 2014 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/135 
Estimated Aircraft Operations Costs ($k): 116 
Integration Costs ($k): 0 



Science Team Costs ($k): 197 
Total Cost ($k): 448 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/238 
Estimated Aircraft Operations Costs ($k): 395 
Integration Costs ($k): 0 
Science Team Costs ($k): 116 
Total Cost ($k): 749 
 
Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/205 
Estimated Aircraft Operations Costs ($k): 374 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 665 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial 
(Code 4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/268 
Estimated Aircraft Operations Costs ($k): 434 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 788 
 
3.5.12 Southeast Alaskan glaciers Fall 2014 
 

Description: These areas were previously flown by ATM in 2005 and so cost estimates 
are reliable and no additional integrations are required. All regions can be covered. 

Option 1: Low altitude Twin Otter flights of ATM (Code 7A) 

 
Base of Operations: TBD 
Estimated Flight Hours/Cost ($k): 120/135  



Estimated Aircraft Operations Costs ($k): 116 
Integration Costs ($k): 0 
Science Team Costs ($k): 197 
Total Cost ($k): 448 
 

Description: This option includes costs associated with building an operational capability. 
All regions can be covered. 

Option 2: Medium altitude G-III flights of Ka-Band UAVSAR (Code 3K) 

 
Base of Operations: DFRC 
Estimated Flight Hours/Cost ($k): 82/238 
Estimated Aircraft Operations Costs ($k): 395 
Integration Costs ($k): 0 
Science Team Costs ($k): 116 
Total Cost ($k): 749 
 

Description: SIMPL has already been integrated, but other instruments would require a 
new integration and upgrades. All regions covered. 

Option 3: Low/Medium altitude Lear 25 flights of SIMPL, MFLL or other commercial 
(Code 10N) 

 
Base of Operations: Juneau 
Estimated Flight Hours/Cost ($k): 73/205 
Estimated Aircraft Operations Costs ($k): 374 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 665 
 

Description: This mission would take advantage of payloads already integrated and flown 
over Greenland 

Option 4: Low/Medium altitude S-3B flights of SIMPL, MFLL or other commercial 
(Code 4N) 

 
Base of Operations: Anchorage 
Estimated Flight Hours/Cost ($k): 70/268 
Estimated Aircraft Operations Costs ($k): 434 
Integration Costs ($k): 0 
Science Team Costs ($k): 86 
Total Cost ($k): 788 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4 Summary 
 
This report provides a set of airborne options for providing ICESat-like data from aircraft 
in order to provide ice altimetry data, through the launch of ICEsat 2 in 2014, over 
priority regions of the Arctic and Antarctic. The ICEsat science team has provided 
recommendations on areas that should be covered in order to preserve the integrity of the 
long term data record. Airborne missions could cover an estimated 90% of the total area 
required by Fall 2009 and 100% of the total areas by Fall 2010. 
 
The summary table below provides an example of a mission series that might be 
implemented from the options above. The yearly mission totals represent Spring and Fall 
missions in each year, and include 1) aircraft operations, 2) integration costs derived from 
instrument and platform teams, and 3) science team participation during the mission. 
Non-recurring engineering is described in Table 6 and these estimates are included in the 
mission totals. 
 
It should be noted that in 2011 there is a significant investment in new integration work 
on the new Global Hawk and S-3 platforms in anticipation of the maturity of a number of 



new instruments including SIMPL (Harding), SMLA (Yu), PCL (Gogineni) and MFLL 
Mark II (Dobbs). This implementation assumes a fly-off in 2011 to determine the best 
platform payload combinations for any given region. 
 
One of many caveats is that such an aggressive program will likely prevent other science 
disciplines from having access to these platforms. Significant coordination will be 
required with the National Science Foundation (NSF) for Antarctic operations and use of 
the HAIPER for near term coverage of all Antarctic priority regions. A strong 
relationship with the Department of Defense will also be necessary to enable airlifts of 
opportunity.  
 
Lastly, it should be noted that because this activity will likely benefit instrument selection 
and algorithm development for DESDyni, ICEsat 2, and LIST, there could be certain 
portions of the instrument down-select, or entire missions that might be covered under 
one of these mission lines to offset these estimates. 
 
 

Flight Configurations 2009 2010 2011 2012 2013 2014 Totals
Greenland 1L,1M, 3H; 1L 1L; 1L 1L,4N; 1L,4N 1L; 1L 1L; 1L 1L; 1L
Arctic Sea Ice 1L; 1L 1L; 1L 1L; 1L 1L; 1L 1L; 1L 1L; 1L
Antarctic sub-glacial 0; 0 2L; 6AB 6AB; 5L 5L; 5L 5L; 5L 5L; 5L
Antarctic coastal 0; 2L 2L; 6AB 6AB; 5L 5L; 5L 5L; 5L 5L; 5L
Alaska SE 7A, 3H; 7A, 3K 7A; 7A 7A; 7A 7A; 7A 7A; 7A 7A; 7A

ROM Mission Costs ($k) ($k) ($k) ($k) ($k) ($k) ($k)
Greenland $4,495 $3,259 $5,047 $3,492 $3,636 $3,744 $23,673
Arctic Sea Ice $580 $596 $602 $620 $640 $658 $3,696
Antarctica $6,549 $7,505 $6,487 $5,268 $5,426 $5,588 $36,823
Alaska SE $2,066 $796 $820 $844 $870 $896 $6,292

Additional Costs ($k) ($k) ($k) ($k) ($k) ($k) ($k)
GH grnd st'n $3,000 $2,000 $1,000 $6,000
GH AV-7 $3,000 $1,000 $4,000
GHM L&R $4,000 $2,000 $6,000
Duplicate ATM & LVIS $1,000 $1,000
FTEs ($250/yr/ea) $625 $1,000 $1,125 $875 $875 $875 $5,375
WYEs ($250/yr/ea) $1,125 $1,875 $2,125 $1,625 $1,625 $1,625 $10,000
Reserves (15%) $3,516 $3,305 $2,731 $1,909 $1,961 $2,008 $15,429
Totals by year $26,956 $25,336 $20,937 $14,633 $15,033 $15,394 $118,288

Notes:
1) x;x denotes option by season (Spring; Fall) 
2) Ka-SAR/G-III flights in Greenland Spring 2009 are in-kind 
3) Instrument/Aircraft downselect occurs in 2011
4) Coverage of arctic sea ice is a 1 month extension of yearly P-3 deployments to Greenland
5) The Antarctica estimate encompasses sea ice, coastal, and sub-glacial lakes
6) Assumes routine in-kind airlifts of opportunity from DoD (~$8-10M)
 



Table 4: Flight configurations and budget details for one example of a reasonable program 
implementation  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Code Instrument Type  PI 
A ATM Laser altimeter Krabill 
B LVIS Laser altimeter Blair 
C MFFL Laser altimeter Dobbs/ITT 
D Ice roughess profilometer Laser altimeter Maslanik 
E SIMPL Laser altimeter Harding 
F PCL Laser altimeter Gogineni 
G Mapping Laser Altimeter Laser altimeter Yu 
H Ka-band UAVSAR Radar sounder Moller 
I PARIS Radar sounder Raney 
J GISMO Radar sounder Jezek / Gogineni 
K ultrawideband Ku Radar sounder Gogineni 
L ATM, LVIS, GISMO/PARIS Combination Team 
M LVIS, GISMO/PARIS Combination Team 
N SIMPL, SMLA, MFLL, PCL Combination Team 
O GISMO/PARIS Combination Team 
    
    
    

Code Platform   
1 P-3   
2 DC-8   
3 G-3   
4 S-3   
5 Global Hawk   
6 HAIPER (NSF)   
7  B/200/Twin Otter   
8 SUAS   
9 L-1011   
10 Lear 25   

 



Table 5: Platform/payload configuration codes for Table 4 above 
 

Instrument 2009 2010 2011 2012 2013 2014 Total
ATM 510
LVIS 740 325 2500
GISMO 600
PARIS 2600
SIMPL 2500

4450 325 2500 7275

Notes
ATM includes P-3 & DC-8
LVIS includes DC-8, P-3, and GH
SIMPL is a placeholder for GH integration of new instruments  
 
Table 6: Estimated non-recurring engineering for platform/payload combinations 
described in Table 4 above. 
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